SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:47PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 211 Const Calendar Day: 447 Date: 29-Nov-2010 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 09-Dec-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the erection
tower , & work on the tower crane . They started at 7:20 AM.

Augie & Casey had to work on the W line rigging materials to the sits & work with the other crews
on the tower crane erection .

Obra , Barry , Michael , Pablo , & Ryan had to work on the erection tower . Crews had to connect the
ladders at the connections between 81 & 97 meters elevations . Crews had to set the 1.2 meters sections ,
install the brackets & bolt them in 3 locations. Crews started at 7:30 AM.

In addition to that , crews had to work on the top platform at 112 meters elevation , & they had to
prepare for the erection tower next lift . Crews were done at 8:30 AM.

After that , crews joined the other crews on the tower crane extension to the end of the shift .

Carlos , Tony , Jacob , Kevin , Jaime , & Jeffery had to work on the tower crane . Crews had to
extend the tower crane from 115 to 131 meters elevation . Crews started at 7:30 AM. They had to set the
cantilever beam & the slider under the cockpit . Nicolaus flew the assembly to the site at 7:45 AM. Crews
had to set it in place & install the bolts . They were done at 8:20 AM.

After that , crews had to fly the 1st section , set it on the slider , place the counter weight , remove
the bolts between the lifting frame & the main shaft , lift the top section of the tower crane , slid the 4
meters section , lower the cockpit , install the bolts , & lower the counter weight . Crews started on the 1st
section at 8:40 AM. They were done at 11:20 AM.

Following the same procedures as the previous section . Crews started on the 2nd section at 11:30
AM. They were done at 2:00 PM. Elevation 123 meters .

They started on the 2rd section at 2:30 PM. They were done at 3:30 PM. They started on the 4th
section at 3:40 PM. Crews were done at 5:45 PM. Elevation 131 meters . Crews had to install all the bolts
& pretension them . Crews were done at 5:45 PM. Tower crews left at 5:50 PM.

Earl & Todd had to work on the erection tower . Crews had to weld 4 lugs for the winches at 83
meters elevation . Crews had to prepare their tools , equipment , reroute the power line , clean the welding
area , & weld the lugs . They started at 7:40 AM. Crews were done at 10:00 AM. They had to wrap up their
tools & equipment . Crews left at 10:30 AM.

Carlos , Luis, & Jose had to work on the top of the footing box . Crews had to clean the site , &
remove the excess materials . They started at 10:30 AM. Crews were done at 3:00 PM. They left at 3:10
PM.

‘ 04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Daouk, Sami

Diary #: 211

Date: 29-Nov-2010

Monday

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4

Bid Item:

053 T-L02-STW.053

AMERICAN BRIDGE/FLUOR, A JV

Tower Lift 02 Strut West Erect structural steel (bridge tower)

[Py

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR OBRA PAULK 0.00 2.50 0.00 2.50 []
Ironworker APP AUGIE SOLIS 8.00 2.50 0.00 10.50 []
Ironworker JNM BARRY ROTHMAN 8.00 2.50 0.00 10.50 D
Ironworker FOR CARLOS VALVERDE 8.00 2.50 0.00 10.50 []
Ironworker APP JACOB MECHE 8.00 2.50 0.00 10.50 D
Ironworker JNM JAIME BARRAGAN 8.00 2.50 0.00 10.50 D
Ironworker APP JEFFERY STEWART 8.00 2.50 0.00 10.50 []
Ironworker JNM KEVIN RATCLIFF 8.00 2.50 0.00 10.50 []
Ironworker JNM ANTHONY COSTA 8.00 2.50 0.00 10.50 []
Operator OTH NICOLAUS SHAFER 8.00 2.50 0.00 10.50 []
Ironworker APP TODD JACKSON 3.00 0.00 0.00 3.00 []
Ironworker APP PABLO RAMIREZ 8.00 2.50 0.00 10.50 []
Ironworker APP RYAN NASH 8.00 2.50 0.00 10.50 []
Ironworker JNM CASEY LUX 8.00 2.50 0.00 10.50 []
Semi-Skilled Laborer JNM CARLOS GARCIA 5.00 0.00 0.00 5.00 []
Semi-Skilled Laborer JNM JOSE PRADO 5.00 0.00 0.00 5.00 []
Semi-Skilled Laborer JNM LUIS DIAZ 5.00 0.00 0.00 5.00 D
Ironworker FOR EARL CLAYBORN 3.00 0.00 0.00 3.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 2.50 0.00 10.50 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002082 WELDING MACHINE, MILLER 250 AMP No
3.00 0.00 0.00 0.00 []
*E0090562 TOWER CRANE No
8.00 2.50 0.00 0.00 []
743 Marine, Barge, Flexifloat 1 EM1010 No
0.00 0.00 0.00 0.00 []
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